‘Sanitized Copy Approved for Release 2011/07/06 - CIA-RDP80-00809A000600250451-3 A

SR CLASSIF. .TION . SECREYT SEGRE
| ;
CENTRAL INTELLIGENCE AGENCY REPORY 50X1-HUM#
INFORMATION FROM
FOREIGN DOCUMENTS Onv RADIC SROUADTASTE. CDNE.

COUNTRY vssn DATE OF . L W
INFORMATION 1949

SUBJECT Economi c

HOW. DATE DIST. . [A™ Sep 1049
PUBLISHED Weekly newspaper

V'HERE

PUBLISHED Foscow NO. OF PAGES 2

DATE

PUBLISHED 2l Aug 19h9
_ | SUPPLEMENT TO
LANGUAGE  usaten REPORT NO.

THIS DOCHMENT COMTAIRS Il'ﬂll"ll@! l'lﬂll. THR Nlﬂoﬁll. veremsy
B -

o, ,;r:mlnlwonnm""u"“:" © THIS 1S UNEVALUATED INFORMATION

N UKAU.. OR1iLD PERSON IX PRO-

SOURCE ‘ModitsinsXly Rabotn’k, No 3k,

PUBLIC HEALTH CONSTRUCIION LAUS

‘tre Bonrd of the Minigtry of Public Health 'DSR heard and dicoussed the
fulfillment totale of the plan for capitul constructicn for the firet © months
of 1946, A veport on thie subjest was submitted by P, V. Belyeyev, director
of Capital Construction Administration of the Ministry of Public Esalth, and
a supplementary report by M, I. Pukreyev, dirsctor of the “Glavstroyrdrev,”

For the perivd, tne indice~ of comstruction progrem fulfillment have been
improved considerably in moat of the republics, Thus, the Ministry of Public
Hee2th 'Tadzhik SSR has exceeded the plan by 83 perceut, Karelo-Finnish SSR by
61 percent, Uxrainian SSR by 27 percent, Belorussisn SSR by 19 percent, Egtoniean
S8R by 12 percent, IEFSR by 11 percent, ote.

Kcoording to the Ministry of Public Henlth, however, the over-z2l1l plan
bas not been fulfilled. This is chiefly the farlt of the dranch administration
of the medical industry and the Main Aministration of Resorts end Ssnatoriums,
The constrwotion of therapeutic-prophylactic inrtitutions in rursl are.. is
also laggings for the first 6 months, only 22 percent of the yearly plan hae
been fulfilled, The Ministries of Pudlic Health of Uzbekistan, Kazakhstan, and
IAthuania are furthest behird,

The funlameutal reeson for this lag in comstruction s, as hefore, *he
slowness in the formulaticn of techniocal documentetion., This is partizularly true
of svch organs as "MedsteXloprom” (kidicinel Glass Industiy) and the "Khimfarmprom®
(Chemicophasaaceutical Industry). Ths deficiencies in the organiszatior of work
in ~onstruction areas have not been eliminated as yet, no clear graphs have
veen dyawn up to show the introdusticn of separete rrojects into exploitatmn,
ant labor disoipl:lne 18 1low, Sucialist competition bhas been poorly dmw.uwu,
in $he comstruoticn-assembly adninistrations of the "Glavstroyzdrav,”™ oaly
42 Jercent of the vorkers are ian competition., The quailty of comstiuctiém work

4 be improved. .
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Adninistrations of Minietries, and directors of s number of public health ‘ ..
dopartments have clearly underestimatsd the importence of. rural conetructicm . . @ - g
and ocapital repairs, . On the wther hand,. the viperiments of the Brysnek, Cheynigor," .
Kiev, and other cbiasts have shown the ‘success that may be attained 1f the i '
initiative s tr¥en in developing the construction. and’ repelr of medicel insti-
tuticns by the ¥people's construction method,™ S SR

S

The Boaxd charged tﬁq l&!ziietriqs nf Public Health of republics 1n' which ‘the .
aix-month plan wae not fulfilled.to ‘chéck the ‘progreus’ of “emch unit, set up
graphs for sxploitation, and fulfill the yearly program,
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